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Report To: Mayor and Council 
 
From:  Doug Brown, CAO 
 
Date:  March 13, 2017 
 
Subject: Town of Fort Frances Strategic Plan- Progress Report No. 2 
 
 
 In June of 2015, Mayor and Council formally adopted “Incredible 
Community – Boundless Opportunity”, a strategic plan to be undertaken during 
the current term of Council. As in the past, the strategic document was produced 
through a collaborative effort of Council, administration and community 
stakeholders. Opportunities were provided to our citizens to participate in the 
process in a meaningful fashion. During a public meeting, Mayor and Council 
invited individuals and groups to present strategic initiatives for consideration 
through delegations or written submissions. All of the public input received, and 
the recommendations from numerous Town or affiliate committees, was compiled 
and evaluated during a daylong public strategic session at Sunny Cove Camp on 
June 11, 2015. Following the session, the approved initiatives were assimilated 
into a document for formal approval of Council. 
 
This 2nd status update will address the initiatives as they are listed in 
chronological order. For the most part, there will be no reporting for initiatives 
scheduled in 2018 at this time. 
 
Also see attached pages 24, 25 & 26, which outlines a listing of strategic 
initiatives, in chronological order by the anticipated completion date. This 2nd 
progress report will follow that chronological listing to the present date. Items that 
appear after the present date may be reported on at another time. The items 
listed also identify the responsible party as well as the initial project completion 
date. 
 
Item #1 First Nation Partnerships  Town/RRFDC Ongoing 
 
Fostering partnerships and building relations with the First Nations is an initiative 
with no timeline. The Town will be committed to this initiative forever. At present, 
the Town’s primary focus is to continue to work with the four bands of Agency 
One to settle all matters related to the Point Park outside of litigation. In 2015 the 
Town was actively engaged in discussions with the Agency One bands and look 
forward to resuming this process upon completion of the elections that have 
recently taken place, or are underway, in the First Nation communities. 
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The Town’s provider of economic development services, the Rainy River Future 
Development Corporation (RRFDC), has undertaken the following activities in 
concert with First Nation communities: 
 
 • Participated in the regional economic development committee, led by  
  FedNor, with area First Nations. 
 • Provided ongoing opportunities to area First Nations to introduce local  
  businesses in the region related to mining. 
 • Held 2 community festivals celebrating local First Nations creative  
  cultures.  
 • Continuing communications with established First Nations Economic  
  Development Corporations. 
 
No up-date and on-going. 
 
 
Item #2 Forest Management Structure Council/CAO/RRFDC Ongoing  
 
Efforts related to this particular initiative began in earnest long before the 
adoption of the strategic plan. Late in 2015, an advocacy effort called “Our 
Forest…Our Future” was led by the Town and included nearly all area 
municipalities and First Nations. The primary focus of the group was to advocate 
for effective management of the Cross-route Forest to ensure equitable and 
affordable access to the fibre. The commitment by all the communities to this 
initiative is strong which helps ensure our local forest is providing economic 
opportunities and benefits to everyone in our area. 
 
 
On August 9th, 2016 during a face-to-face meeting with Premier K. Wynne, the 
Mayor was reassured that there will be a “fibre supply” from the Crossroute 
Forest should the resale and eventual start-up of the Resolute Pulp & Paper Mill 
take place in the future. Also, in August of 2016, the Town did review and provide 
comments on the contingency plan for the operation and management of the 
Crossroute Forest for the period from April 1st, 2017 to March 31, 2020, during 
which time it is anticipated that the 2020 -2030 Forest Management Plan (FMP) 
will be finalized and approved. The Town is of the opinion that the contingency 
plan neither compromises and/nor has a negative impact on the resale and 
eventual start-up of the Resolute Pulp Mill located in Fort Frances. 
     
 
Item #3 Potential Acquisition and Utilization of Vacant Mill Properties-
 Council/CAO/RRFDC Ongoing  
 
At present, the mill facility and its future are unknown. The Town has no 
knowledge of any mill properties that are available and it is safe to say that any 
initiatives would be informed by a final disposition of the mill.  
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In July 2016, The Mayor was approached by Resolute inquiring if the Town 
would be interested in purchasing a commercial property in the downtown area. 
To date, no action has been taken by the Town.   
 
Item #19 Assisted Living  Council/CAO  Ongoing 
 
The Town continues to support the efforts of the Assisted Living Action Group to 
establish an assisted living facility within our community for the benefit of the 
entire district. In an address to Mayor and Council on March 7, 2016, June Caul, 
a member of ALAG, provided an update, and detailed the struggles the group is 
having finding someone willing to put up the capital needed to undertake the 
project. The Town has been diligent in continuing to advocate on ALAG’s behalf 
with the Provincial Government and met with the Ministry of Health and Long 
Term Care as recently as February 22nd, 2016 at the ROMA/OGRA Conference 
in Toronto regarding the matter. The Town has not been advised by the 
Provincial Government of any available funding for a project of this nature. 
 
 
In January of 2017, Laurie Johnston, CEO for the Ontario Retirement 
Communities Association (ORCA) made a presentation at the ROMA conference 
with regards to the development of retirement facilities. The presentation 
information provided during the conference was forwarded to Councilor June 
Caul, as there is a possibility that this organization could provide direction on how 
to get such a retirement facility built in Fort Frances.  
 
 
Item #27 Accessibility Act  HR Manager   Ongoing 
 
The Town continues to work within the stipulated timelines of the Accessibility for 
Ontarians with Disabilities Act and is compliant to date. The Town is on course to 
remain compliant during the implementation process and contribute to a fully 
accessible Ontario by 2025. The Town’s Accessibility Working Group met and 
reviewed our 2015 Accessibility Complaint Report. The report was submitted 
prior to the deadline of December 31, 2015. In 2016 the working group will 
continue to meet and review the plan. These efforts will also include updates to 
the plan regarding barrier removal initiatives within the community. 
 
The Town’s progress in this area continued throughout 2016, as we continue to 
remove barriers in the community while improving access to our facilities. The 
Accessibility Working Group will meet in 2017 to orient its new members and 
review updates to the Accessibility Plan. 
This initiative is considered on-going.  
 
 
 
Item #28  Huffman Court Subdivision P&D  September 2015 
 
A decision by Mayor and Council was made to approach local realtors regarding 
the marketing of the lots within Huffman Court subdivision. The Town has 
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engaged the services of Tichborne’s Real Estate and Cousineau Real Estate Ltd. 
Recently, the Planning and Development Executive Committee reconsidered the 
current development conditions related to the purchase of lots and recommended 
to decrease the minimum building size from 1500 ft.2 to 850 ft.2. This 
recommendation was formally accepted by Mayor and Council on February 8th, 
2015. Currently the Town is contacting all parties who have previously expressed 
interest in lots to gauge their current interest and answer any questions. 

This initiative is considered complete as it pertains to the stated undertakings. 

In 2016, 8 residential lots were sold within the Huffman Court and 1 residential lot 
along Williams Avenue. As of January of 2017, there are only 5 residential lots 
left in this original 2013 residential development project.  
This initiative is considered complete. 
 
Item #29 Website Re-Design IT Manager/CS Manager September 2015 
 
The Town’s new website design was completed and launched in June of 2015. 
To ensure that we continue to maintain an effective website, each Town division 
has been assigned a person responsible to update their designated area. This 
helps reduce web-hosting costs and ensures the site remains current. A 
summary report was submitted to Council by the CS Manager in October 2015. 
Since the launch, the website has been serving the corporation well and the 
update protocols are being adhered to. 
 
This initiative is considered complete. No further up-date required. 
 
Item #4 Industrial Park Strategy Planner/RRFDC/EDAC October 
2015  
 
This initiative was brought to completion, primarily through the efforts of the 
Economic Development Advisory Committee (EDAC). EDAC reviewed the Land 
Sale Policy and the strategy related to the Industrial Park at numerous meetings 
and in consultation with the RRFDC and the Municipal Planner. Revision 
recommendations were compiled in a report that was formally adopted by Mayor 
and Council on September 28, 2015. 
 
This initiative is considered complete. No further up-date required. 
 
  
Item #5 Repurposing of Mill Mayor/CAO/RRFDC  October 2015 
 
Although there was a projected completion date of October 2015, the Town 
essentially has limited control. The commitment of the Mayor, CAO and RRFDC 
has been to remain engaged with Resolute officials and avail ourselves in any way 
we can, to provide assistance upon request. The Town still believes that there is a 
viable business opportunity at the mill and has communicated our willingness to 
explore various areas where the Town can participate in a re-start of the mill in a 
meaningful fashion. The Town recently communicated this position to the 
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Provincial Government and asked associated Ministries to do the same on behalf 
of Fort Frances and the area communities.  
 
Since March of 2016, the Town had the opportunity during provincial conference 
delegation meetings with the Minister of Natural Resources and Forestry to 
reiterate its willingness to provide assistance and explore various opportunities to 
restart the Pulp & Paper Mill in a supportive manner.  
This initiative is considered on-going. 
 
 
Item #20  SKC Operational Review CS Manager/SKC Board  September 2015 
 
The Sister Kennedy Centre Board of Management has completed operational 
analysis meetings. The results of a public survey, completed near the end of 
2015, are currently being compiled. The completed report is expected by the end 
of March 2016. 
 
This initiative is expected to be completed by early April of 2016. 
 
On March 28, 2016 Council approved the administration report, which accepted 
the Sister Kennedy Center Operational Review Report.  
This initiative is considered complete. 
 
Item #6 Town Revitalization EDAC  November 2015  
 
The EDAC considered the recommendations put forth by the Fort Frances 
Chamber of Commerce (FFCC) regarding beautification and revitalization. On 
January 11, 2016, a report from the CAO on behalf of EDAC was accepted by 
Mayor and Council. Although all the recommendations put forth were not 
adopted, the Town committed to a cleanup campaign entitled “Fight the Blight” 
that will require substantial corporate resources and occur in May of 2016. In 
addition, the popular “Project Petunia” was assumed by the RRFDC with 
operational assistance by the Town. 
 
This initiative was completed upon the consideration and approval of the EDAC 
report. 
 
The Fight the Blight campaign took place in Mid-May 2016 and was considered a 
huge success. Several outstanding derelict properties were cleaned-up 
improving the aesthetics of the community. In 2016 Project Petunia initiative was 
fully implemented by the RRFDC and is scheduled to take place again in 2017. 
These activities continue to instill community pride and assist with an on-going 
effort to develop our tourist economy. 
This initiative is considered complete. 
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Item #30  Couchiching Sewer & Water Agreement     
  CAO/FN Advisory Committee  December 2015 
 
It has been many years since the Town and Couchiching have had a formally 
executed agreement for the water and sewer services provided by the Town. In 
the fall of 2015, the CAO contacted Couchiching and Advisory Services to restate 
our availability to work towards a formalized agreement. At that time the Town 
was advised we would be contacted following the community elections on 
Couchiching.  
 
On three different occasions, following the Couchiching First Nation election of 
Chief Brian Perrault, Mayor Avis has reached out to set-up a meeting to discuss 
common interests between neighbouring communities. The execution of the 
water and sewer agreement is a long outstanding issue that needs to be 
addressed.  
This initiative is considered on-going.      
 
 
Item #31 Succession Planning  HR Manager/A&F December 2015 
 
The Human Resources Manager will undertake training on succession planning 
and will present the AFEC with a report on the labour demographics of the Town’s 
full-time workforce sometime in the second quarter of 2016. This exercise will form 
the basis of anticipating future recruiting needs and for identifying potential 
developmental opportunities. The CAO directed the HR Manager to postpone this 
initiative based on higher priorities and unexpected matters that arose during the 
fall of 2015. 
 
2016 was a busy year that saw many changes to the Town’s workforce.  The 
Town has had a net loss of 115 years’ experience since this plan was adopted, 
and in 2016, we replaced half of our senior leadership positions.  As the “Baby 
Boomer” generation continues to retire, the Town will require a skilled pool of 
talent to fill positions of strategic importance.  The Town’s HR Manager has taken 
training on succession planning to prepare the organization for these changes. 
This initiative is considered on-going. 
 
 
Item #32 Corporate Financial Software  Treasurer/A&F December 2015 
 
The Town will investigate software options which may offer billing and related 
services to our customers. The Town will investigate innovative, integrated 
municipal financial, asset and utility management software to enhance customer 
service and administrative efficiencies. 
To initiate our investigation of windows based software vendors, four Municipal 
Software companies were invited to provide a demo of their financial software; 
being Asyst, Vadim, Diamond, and MuniSoft. MuniSoft was the only vendor who 
did not respond to our invitation. Asyst, Vadim and Diamond are all windows 
based financial software and are very similar in their capabilities.  Windows 
based software has the expanded capabilities such as expanded drill down for 
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detailed information and source document scanning, e-billing options to enhance 
customer service, options for customer credit card on-line payments with no cost 
to the municipality, easy report export to Word & Excel, no limitations for payroll 
situations and e-mailing of payroll stubs, and much much more. Asyst and Vadim 
both have experience with conversion from MAS. Initial indication is that windows 
based annual support costs should be reduced from our present annual support 
costs. The above mentioned windows based financial software have the 
capability of integrating additional modules such as Business Licences, Building 
Permits, Pet Licences, Municipal By-Law & Ticketing modules. 
 

As a second step, e-mails were sent out to municipalities in Northwestern Ontario 
asking what financial software they are currently using and what prior financial 
software was converted. Of the municipalities that responded, the two (2) 
financial software that are being used are either Asyst or Vadim with one (1) 
municipality using MuniSoft.   
The next step, following Council’s approval of the 2016 draft Capital budget 
expenditure of $75,000.00 for Corporate Financial Software would be the 
development of a Request for Proposal. The investigation stipulated within the 
strategic initiative has been completed and the Town will be purchasing new 
software in 2016. 
 
On July 11, 2016, the RFP for the supply, integration and implementation of a 
more modern comprehensive flexible financial computer software program was 
awarded to Diamond Software Inc.  The Town along with FFPC have been 
working together to ensure the new software program meets the requirements of 
both organizations. Both organizations have contributed financially to both the 
software & hardware computer infrastructure. The implementation is still on-going 
where the payroll module was fully implemented by the 3rd payroll cycle in 2017. 
The accounts payable and account receivable modules have been in place since 
January 1st, 2017. The tax module has been implemented prior to the first tax 
billing due date (end of February of 2017).  Over the past 4 months, staff training 
has taken place. Training is still on-going where 3 full days of on-site training has 
been scheduled in March where staff will receive one-on-one training on their 
required modules to ensure efficient and effective utilization of the new software 
modules is realized.  
This initiative is considered on-going. 
   
 
 
Item #33 Review of Museum Services  CS  January 2016  
 
The Museum Advisory Committee met in January to undertake a SWOT analysis 
for the purposes of the museum services review. The report will be finished and 
submitted to the CSEC by the end of March 2016. 
 
On April 11, 2016 Council approved the administration report which accepted the 
Museum Operational Service Review Report.  
This initiative is considered complete. 
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Item #34 Inventory of Municipal Land Planner February 2016 
       
An informational report by the Town’s GIS Expert, Trish Law, was submitted to 
the Mayor and Council on February 8, 2016. The report was an updating of the 
Town’s existing inventory of all classes of municipally owned land (industrial, 
residential, commercial). The report will prove to be a useful reference for the 
Planner, the RRFDC and any other interested parties. 
 
This initiative is complete. No up-date 
 
 
Item #35 Updated Fire Services By-Law Fire Chief February 2016 
  
The first draft of the updated by-law was presented to Council at the meeting of 
March 7, 2016. Further consideration of the changing community needs will have 
to occur before the amended by-law can be established. 
 
This initiative is on track for completion. 
 
With the recent retirement and re-hiring of a new Fire Chief in October of 2016, 
administration was directed by Council in February 2017 to request that the 
Office of Fire Marshal and Emergency Management undertake an operational 
review of the Fire and Rescue Service. Once the Office of the Fire Marshal and 
Emergency Management operational review report has been received, the 
current Fire Service by-law will be updated and submitted for consideration by 
Council.   
It is anticipated that this objective will take 6 to 8 additional months to 
complete.  
 
 
 
Item #36 Terms of Reference for Boards & Committees   
  Clerk    April 2016  
 
The Municipal Clerk has finished the preparation of a consolidated By-Law 21/94 
that includes 15 amendments. The by-law will be distributed to divisional 
managers for review. Following that review, the consolidated document will be 
submitted to the AFEC for review and recommendation. The by-law will then be 
prepared and presented to Council and also feature a new updated (on line) 
application form. 
 
The process is well underway and projected for a June 2016 completion. 
 
On October 24, 2016 Council approved By-law 53/16 to establish specific 
Boards/committees of Council.  
This initiative is considered complete. 
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Item #7 Directional Signage EDAC    May 2016 
 
To date, the RRFDC has incorporated the Town’s new Boundless branding into 
directional signage at the international border, the airport and along the highway 
corridors into Fort Frances. 
 
This initiative is considered primarily complete. No up-date 
 
 
Item #21 Day Care Expansion CS    May 2016 
  
With expanding wait lists, it became evident that there was a need for expansion 
of daycare services for the infant and toddler ages. It was determined that an 
“infant only” expansion was not efficient due to a low teacher to child ratio. The 
renovated space at the Children’s Complex accommodates expansion of the 
Toddler program and allows for a greater number of families to benefit. Two of 
the 10 new toddler spaces allows for the inclusion of 2 infants. 
 
This initiative is complete. No up-date 
 
 
Item #22 Tennis Court Development OF/CS  May 2016 
 
The Town has supported the Tennis Court project through the provision of capital 
funds and in-kind services. The fundraising campaign is essentially complete with 
over $428,000 raised. This figure is in excess of the original goal. The RFP has 
been sent out and responses have been received. Construction completion is 
anticipated by the end of August 2016. 
 
The Town’s undertaking regarding this initiative is primarily complete.  
 
As of the end of October 2016, the tennis courts are 85% complete. In the spring 
of 2017, and once the frost is out of the ground the installation of the playing 
surface, painting of the playing surface and court lines and the installation of LED 
lighting system will need to be completed.  
It is anticipated this work will be completed by June 1st, 2017.    
 
 
Item #8 Condo Initiative Review  RRFDC  June 2016  
 
The Town has been approached by numerous citizens regarding a new condo 
project. The Town has been able to engage potential developers in the prospect 
of a condo development but ultimately these efforts were unsuccessful due to the 
lack of presales. Property along Front Street was actively marketed by RRFDC 
for condo development. Recently the Town agreed to option the property to 
Syncor for a housing initiative that will be determined through a consultation 
initiative the company is undertaking. 
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The present condo initiative at the Front Street property is considered complete. 
No up-date. 
 
Item #9 Parking in the Downtown Core 
 Planning & Development Dept., FFCC & BIA   June 2016 
 
After a lengthy consultative process in spring of 2016 involving major 
stakeholders: the BIA, FFCC and EDAC provided several options to improve 
parking in the downtown core. The installation of new parking meters was not 
recommended.  The Planning & Development Executive Committee was 
assigned the task of reviewing all of the options and providing recommendations 
to Council on how to proceed. On June 27, Council endorsed the 
recommendation to hire one additional p/t parking enforcement officer for the 
summer months. However, due to the timing of the job posting, the Town was 
unsuccessful in filling this p/t position. As a result, the two existing f/t by-law 
officers were directed to further enhance parking enforcement in the downtown 
area for the balance of the 2016 summer season. A similar approach using the 
existing f/t enforcement officers during the summer season will be utilized going 
forward.   
This initiative is considered complete.     
 
 
Item #37 Collective Agreement  with CUPE Local 65  
  HR Mgr/Senior Managers    June 2016 
 
The Town has developed its initial proposal for the negotiations and 
endeavoured to meet with CUPE. 
 
This initiative is on-track for completion.  
 
Successful collective bargaining took place in mid-September of 2016 and the 
collective agreement was ratified by both parties in the latter part of November, 
2016. This current collective agreement (3-year term) expires on December 31, 
2018.  
This initiative is considered complete.     
 
  
 
 
Item #38  Collective Agmt for FFPFFA HR Mgr/Fire Chief/CAO 
    June 2016  
 
The Town has exchanged proposal and met 3 times with the Association. 
 
This initiative is on-track for completion. 
 
Successful collective bargaining took place at the beginning of October, 2016 
and the collective agreement was ratified by both parties by the end of 
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November, 2016. This current collective agreement (4-year term) expires on 
December 31, 2019.   
This initiative is considered complete.     
 
 
Item #10  Rainy Lake Market Square   CBO/CAO/RRDFC  
   September 2016  
 
Since the strategic plan was adopted, the Town has facilitated a successful 
demolition of the Rainy Lake Hotel. The Town has also issued an RFP for design 
services related to the project. Scatliff + Miller + Murray was the successful firm. 
SMM is actively engaged in consultation with the Rainy Lake Market Square 
Advisory Committee. An open house was held on February 16 to solicit public 
input into the project. SMM is currently reviewing the input received with the 
committee and is preparing to enter the design phase. Final construction is 
anticipated for the end of August 2016. 
 
This project is on-track for completion. 
 
 
The initial funding application envisioned constructing a farmers market building 
on this property. However, after receiving public consultation at the beginning of  
June of 2016, it was determined that a covered stage was a more appropriate 
structure to better service the needs of the Community. As a result of this design 
revision, provincial funding confirmation was required which translated into a 
delay in proceeding to the tendering stage of this project. Funding confirmation 
was received at the end of October. The market square advisory committee 
along with Town administration delayed the tendering process to the 1st quarter 
of 2017, in order to finalize the design during the off-construction season and to 
hopefully obtain better tender pricing. Council has approved changing the name 
of the property to “Rainy Lake Square,” as recommended by the Rainy Lake 
Market Square Advisory Committee.  
It is anticipated that construction will commence in mid-May of 2017 with 
completion by August 1st, 2017. 
 
Item #11 Sports Tourism Community Services, EDAC & FFCC  
          June 2016 
 
In early January of 2016, RRFDC coordinated a meeting of all potential sport 
organizations to determine if there was interest in expanding sports tourism 
within the Community. As a result of the previous consultation, on April 13, 2016, 
a Sports Tourism Planning workshop, which was facilitated by Tara Allaire, 
RRFDC & Jim Cumming was offered and was well attended by our sports 
organizations. The main speaker was Mr. John Graham, former Head of 
Marketing for Safeway. This workshop offered a meaningful consultation with 
community partners to gauge interest and needs with respect to the development 
of Sports Tourism initiatives. The RRFDC was available to offer further 
assistance by providing training to groups interested in growing their sporting 
events. 



12 
 

 
On September 21st, 2016 another Sports Tourism Workshop hosted by Mr. John 
Graham covered the following topics; Building a Brand; Budgeting; Volunteer 
Management; Team Building; Marketing and Sponsorship Programs. 
Unfortunately, the fall workshop was not well attended. However, since that fall 
workshop, Mr. Graham has been working one-on-one with 3 major sporting 
organizations, to aid their in planning for their upcoming events in 2017.  
This initiative is considered complete.     
 
 
  
 
Item #16 Infrastructure Renewal  Operations & Facilities  Sept. 2016 
 
In July of 2016, the Provincial Government announced that the Ontario 
Community Infrastructure Fund (OCIF) formula-based funding allocation will 
increase over the next three years. In 2016, the Town received only $165,606 but 
will realize an increase in funding to $299,229 in 2017, $422,277 in 2018 and 
$634,617 in 2019. In addition, in September 14, 2016, the Governments of 
Canada & Ontario announced the intake of Phase 1 of the Clean Water & 
Wastewater Fund (CWWF). The Town submitted a capital project application 
consisting of the replacement of watermain, sanitary sewer mains and associated 
service lines along 2nd Street East between Mowat Avenue to Portage Avenue. 
The Town’s portion for this project is set at 25% with the total costs estimated at 
$1,500,299. The Town is currently awaiting funding approval for this project. 
 
In November of 2016, Council approved up-dating the Town’s Asset 
Management Plan (AMP) to include all assets and ensuring that it is completed in 
accordance with the anticipated new AMP regulation. The Town has retained 
Public Sector Digest over a 2 year period to assist with this up-dating process. In 
addition, on February 14, 2017 funding approval was received under the NOHFC 
internship program to hire an asset management plan coordinator with a 
commencement date of May 1st, 2017.  
This initiative is considered on-going and it is anticipated to be completed 
in the 3rd Quarter of 2018. 
 
 
 
Item #17 Future of Health Care Services  Council, CAO &    

Stakeholders Groups    October 2016 
 
The Town will work towards forming a committee with Riverside Health 
Care, the Fort Frances Community Clinic and the Physician Recruitment 
Committee to examine the challenges and opportunities regarding the 
delivery of health care in Fort Frances. 
 
It is suggested that the North West LHIN make a presentation to Council in the 
near future, in order to fully understand their role in setting health care service 
priorities for our community. This will ensure the Town avoids duplication, while 
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allowing all stakeholders involved with the funding the health care system in our 
community involved in reviewing process. 
This initiative is considered on-going. 
 
 
     
Item#39   Boundless Branding – All Divisions EDAC & RRFDC  October 
2016 
 
The Town has implemented several aspects of the “Boundless” branding 
initiative, including but not limited to the following;  

1. Updating both entrance signs coming into Town;  
2. Installation of new “Boundless” decals on all Town vehicles; 
3. Boundless logo on all stationary forms;  
4. New Boundless business cards; 
5. Updated and expanded boundless webpage; 
6. Boundless promotional items such as pins, bags, pens, hats, & 

water bottles  
 

The installation of boundless signage at all town facilities remains to be 
completed.  
Due to current financial restraints, this initiative is considered on-going 
with an anticipated completion for full implementation to take place by the 
end of 2018. 
   
Item#24  Age Friendly Community Community Services Division, Sister 
Kennedy Board            November 2016 
 
In March of 2016, an application was submitted under the Seniors Community 
Grant Program- Ontario Seniors Secretariat to complete a study in order for the 
Town of Fort Frances to be endorsed as an “Age Friendly Community”. In July 
the funding was approved, and in September the “Age Friendly Committee” 
retained Mr. Ian Simpson to undertake this study.  
As of February of 2017, the study is still ongoing, and it is anticipated that a 
final report will be completed by March 31, 2017.   
 
 
 
Item#25 Kiwanis Sunny Cove Camp Community Services, EDAC & 
SCAC              November 2016 
 
On June 15, 2016 RRFDC hosted a strategic brainstorming/planning event to 
investigate the long term use and potential of Sunny Cove camp for youth 
programming and economic development opportunities. The results of this 
brainstorming session were forward to Council on August 8, 2016.  
This initiative is complete. 
 
Item# 40 Fire/Medic Model Partnerships   Fire Chief         February 2017 
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In August of 2016 at the Association of Municipalities of Ontario (AMO) 
Conference, the Town presented a delegation brief to the Ministry of Health & 
Long Term Care requesting that the Provincial government facilitate the 
investigation process to determine if it is feasible to combine the Fire 
Departments with the Emergency Medical Services (EMS) within the Rainy River 
District. The need for a comprehensive review of the existing Provincial 
legislation is a necessary task to ensure a workable and sustainable model is 
achieved.  
The Town of Fort Frances is prepared to work with the Provincial government to 
investigate the feasibility of a single tier model for the delivery for both Fire and 
Emergency services. Presently, several organizations, associations and unions 
are involved in reviewing the feasibility of such a model throughout the province 
of Ontario.  
This objective is complete from the Town’s point-of-view. However, this 
issue remains very active and is still considered on-going within the 
domain of the provincial government. 
 
Item#12 WiFi Expansion  IT Manager & EDAC     March 2017 
 
  
RRFDC investigated the possibility of expanding WiFi services throughout the 
community. It was discovered that there are already existing WIFi services within 
most business locations. The issue of expanding WiFi services to the entire 
community was discussed with the Economic Development Advisory Committee 
and it was agreed that no further action was required. 
In June of 2016 the Town entered into an agreement with Shaw Communications 
to provide free enhanced WiFi services at the following facilities; 
 

1) Memorial Sport Center 
2) Fort Frances Public Library Technology Centre 
3) Fort Frances Museum 
4) Sister Kennedy Centre 
5) Fort Frances Civic Centre 
6) East End Hall 

 
This initiative is considered complete.    
 
 
 
Item#18 Landfill Site Expansion  Operations & Facilities Division 

March 2017 
 
 

The life expectancy of the existing landfill site footprint is projected to be reached 
by 2027. Presently Operations and Facilities staff are starting to prepare a “RFP” 
package which includes consultation with the MOEE in regards to the process of 
expanding the existing landfill site footprint. It is anticipated that the “RFP” 
advertising for this engineering work will take place in the 2nd quarter of 2017 with 
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a landfill engineering firm will be retained and work will commence on this project 
by the 3rd quarter of 2017. This initiative is on going with the goal being the 
provision of a new MOEE Certificate of Approval (C of A) being issued for the 
operations of the expanded landfill site in place by 2022. 
 
 
Item#13 Residential Development Review   Council  & All Divisions  

     May 2017 
 
The Town will conduct an examination of potential subdivision 
development of town owned properties.   
 
To date, there has been no official work completed on this initiative. However as 
of February 24, 2017 with only 5 residential lots left for sale in the 2013 Huffman 
Court Development, the May 2017 commencement date comes at an opportune 
time. 
This initiative is considered on-going.   
 
 
  
Item#41 Alternative Voting Opportunities Municipal Clerk       March 2017 
 
 
On January 23, 2017, Council approved delivering the 2018 Municipal Elections 
utilizing a telephone/Internet method. An authorizing by-law will be prepared for 
Council’s consideration prior to the May 1st, 2017 deadline.  
This initiative is considered complete.    
  
Item#14 Casino Development RRFC, First Nations Relations Advisory 
Committee                  September 2017 
 
The Town will explore opportunities related to a casino development within 
the area 
 
In December of 2016, RRFDC reached out by way of email and phone calls, all 
of which were not returned to Gateways Casinos based out of Vancouver. 
Recently, this company has partnered with the Provincial government to operate 
and expand Casinos in Ontario. It seems unlikely that the developers are 
interested or able to consider alternative locations at this time.  
 
This initiative is still on-going and this is an issue to be discussed with our 
Couchiching and Agency One neighbours.   
 
Item#23 Transportation Services  Community Services      October 2017 
 
The Town will examine public-private partnership options for 
transportation to enhance the dial-a-ride service and transportation 
services for individuals in the community whose mobility may be limited by 
functional disabilities. 
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In January of 2017, administration prepared a “RFP” for dial-a-ride services for a 
3-year term. The closing for the proposals is on Tuesday February 28, 2017. On 
January 23, 2017 the tender for one new Handivan mini bus was awarded to 
Crestline Coach Ltd. This Handivan tender was prepared with the understanding 
that if provincial funding was approved that a 2nd Handivan mini bus would also 
be purchased. The Town received notification that provincial funding has been 
approved for the 2nd Handivan mini bus unit on February 10, 2017.   
This initiative is still on-going.    
 
 I am pleased with the progress of our strategic plan undertakings. Administration 
will remain diligent in ensuring, within reason, that timelines are adhered to. I 
have every reason to believe that the Town will successfully complete all 
strategic plan initiatives within this term of Council to the benefit of our 
corporation and the citizens. 
 
Respectfully submitted, 
 
 
Douglas Brown, P. Eng. 
CAO       

 
 

       
 


